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Former Plainwell Impoundment

Time-Critical Removal Action
Weekly Construction Update

Work Completed: December 4 — December 10, 2008

Continued removing soil and sediment from Removal Area 13A.

Continued removing sediment from the Phase 2 Cofferdam Area.

Continued solidifying soil and sediment at Staging Areas 4N.

Continued loading and transporting solidified soil/sediment material from Staging Area
4N to Allied Waste's C&C Landfill and Ottawa County Farms Landfill.

Continued decommissioning the WCS, including removal of the cutoff wall sheeting.
Continued removing the temporary access structure that connects Removal Area 13A
to the island area located between the eastern and western channels of the Former
Plainwell Dam.

Estimated Weekly Volume Hauled to TSCA and Non-TSCA Landfill Facilities

Estimated
Number of Quantity
Truck Loads Non-TSCA
TSCA-material material
(cubic yards)
Weekly Total 875 490 14
2008 Total 16,065 64,330 1,838

Project Total
to Date Pl OEa s

Number of
Truck Loads
Non-TSCA
material

Estimated
Quantity
TSCA-material

(cubic yards)

Note: All values are unofficial, estimated quantities, subject to revision/verification.
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Work Planned: December 11 — December 17, 2008

o Complete excavating soil and sediment from behind the Phase 2 Cofferdam.
Complete the removal of the temporary access structure that connected Removal Area 13A
to the island area located between the eastern and western channels of the Former
Plainwell Dam.
Continue excavating soil and sediment from Removal Area 13A.

e Continue solidifying soil/sediment at Staging Area 4N.
Continue loading and transporting solidified soil/sediment material from Staging Area 4N to
Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

¢ Continue decommissioning the WCS, including removing remaining steel sheeting.

e Begin removing the Phase 2 Cofferdam.
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Removal Progress

Notes:
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Week End Date

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to
develop targeted figures and due to the actual topographic conditions encountered at the site, which could result in
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to
account for additional material that could be removed as a result of over-excavation and additional removal in response to
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07
Plainwell TCRA Construction Schedule.

In Plainwell Weekly Construction Reports published between July 14 and October 13, 2008 (Reports #55 through
#67), this graph incorrectly depicted the cumulative removal volume. During that period, the incremental increase
added each week reflected only additional TSCA material removed, rather than total volume removed to date.
Beginning with Report #68 on October 20, 2008 this Removal Progress graph now correctly displays total
cumulative volume removed in the 2008 construction season.
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Removal Progress
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Health & Safety Update

o 5 Loss Prevention Observations (LPOs) were completed during this period.
A total of 271 LPOs have been completed for the project to date.

Weather Summary

e The site was shutdown early on December 6™ due to a winter storm warning.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ |
Exceedances? N/A[X] No[] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No [ ] Yes[] Ifyes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [X] Yes [ |
Cleanup Standard Achieved? N/A[X] Yes[] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None
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12/10/08

Equipment

Komatsu PC-300 Excavator

Komatsu PC-300 HD Long Reach

Komatsu PC-200 Excavator

John Deere JD-50 Mini-Excavator

John Deere JD-450 Dozer

John Deere JD-700 Dozer

Komatsu D37 Dozer

Komatsu D61 Dozer

e

Hitatchi 270 Excavator(King)

Volvo P-180 Loader

Komatsu 380 loader

CAT 328 Loader (King)

FAVCO 40-ton Crane

RlR|k|-

RlR(k|R
RPlRr(k|R

40" Self Propelled Work Barge

American 80-ton Crane (King)

2,000 Gallon Water Truck

RPlRrikrlRr|R[PR|IR|R[R|R

e

e
S

Smooth Drum Roller

John Deere Skidsteer

Vermeer Chipper

Komatsu 400 Articulating Dump
Truck

£2 ARCADIS

Infrastructure, environment, facilities
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 12/4/08 12/5/08 12/6/08 12/7/08 12/8/08 12/9/08 12/10/08
Terra Contracting Staff 15 15 4 15 15 15
Jim Saric/lUSEPA
Charles Roth/USEPA X
Sam Borries/lUSEPA X X
Mike Ribordy/USEPA OSC X X
Karl Gustavson/US ARMY ERDC
Paul Bucholtz/MDEQ X

Judith Gapp/MDEQ
Todd Goeks/NOAA
John Lerg/MDNR

Sharon Hanshue/MDNR X
Lisa Williams/USFWS X
Weston Contractors X X X X X

CDM Contractors

Chase Fortenberry/KRSG
Mark Brown/KRSG

David Guier/KRSG

Gary GriffinlKRSG

Chuck Barnes/ARCADIS
Steve Garbaciak/ARCADIS
Anthony Esposito/ARCADIS
Mike Erickson/ARCADIS
Scott Harcus/ARCADIS
Matt Bowman/ARCADIS

EJ Suardini/ARCADIS X X X X X
Mike Kohagen/ARCADIS X X X X X X
Michelle Rumler/ARCADIS X X X X
Joe Willoughby/ARCADIS X X X X X
Chad Van Coillie/ARCADIS X X

Nick Harmer/ARCADIS X

MDEQ Sample Team

Other Subcontractors (Specify)

King Co. 7 7 4 6 6 6

JF New
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Photos from December 4 — December 10, 2008

— 4 = =

Removing steel sheeting from the temporary bridge to
structure. the island at the Former Plainwell Dam spillway.

P D

Excavatig material from behind the ase 2
Cofferdam.

Decontaminating steel sheeting at Staging Area 4N.
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Targeted Removal Areas — Former Plainwell Impoundment
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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